



DECEMBER 2019 STATUS UPDATE

Task 1: Project Initiation & Management

- Facilitated regular communication with City.
- Coordinated with Project Team on tasks and responsibilities.

Task 2: Needs Assessment

- Continued collecting base information.

Task 3: Growth Policy Update

- Began drafting the outline of the Growth Policy document.

Task 4: Growth Policy Review & Adoption

- No tasks this period.

Task 5: Public Involvement & Meetings

- Published the survey for public opinion on priorities for the Growth Policy. Coordinated with the City to promote the survey via multi-media.
- Scheduled a Lunch & Learn meeting with City Boards and Commissions for January 29, 2020.
- Managed public comments received via project website.
- Completed regular updating of project website.